
TO I... 1... B Rl DG E PROGRAM 
OVERSIGHT COMMITTEE 

CALTRANS BAY AREA TOLl AUTHORITY: CALIFORNIA TRANSPORTATION COMMISSION 

CONFERENCE CALL MINUTES 
April12, 2010, 4:00PM- s:oo PM 

Attendees: TBPOC Members: Steve Heminger and Randy Iwasaki 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Beatriz Lacson, Peter Lee, Mo Pazooki, Jon 
Tapping, Ken Terpstra, and Jason Weinstein 

Convened: 4:07PM 

Items Action 
1. Antioch and Dumbarton Bridge 

Seismic Retrofit Budgeting 
• A. Fremier referred to his e-mail today 

on this topic to further clarify how the 
budget figures for the Antioch and the 
Dum barton Bridge seismic retrofit 
projects should be shown on the First 
and Second Quarter 2010 Reports, and 
the corresponding activity in the 
Program Contingency based on the bid 
award for the projects. TBPOC 
approval of these actions was requested 
(see Action column). 

• At the Chair's request, M. Pazooki 
provided the following update: 
o Antioch contract award is scheduled 

two days after BATA allocation of 
funds in April2010. 

o Dum barton Addendum No. 1 is 
being prepared in Sacramento and 
expected to be released on April 21. 
Bid opening is scheduled for May 27. 
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• The TBPOC APPROVED the 
following actions: 
(1) Reflect in the First Quarter 

2010 Report a budget of 
$267M for the Antioch 
Bridge Seismic Retrofit 
Project and a budget of 
$483M for the Dumbarton 
Bridge Seismic Retrofit 
Project, for a total of 
$750M, as adopted by BATA 
in January 2010; 

(2) Show in the 2nd Quarter 
2010 Report a revised 
budget of $130M for the 
Antioch Bridge Seismic 
Retrofit Project, and remove 
$137M from Program 
Contingency for return to 
BATA; and 

(3) Defer establishing a new 
budget for Dumbarton 
Bridge Seismic Retrofit 
Project and moving monies 
out from the Program 
Contingency until after bid 
opening in May, and reflect 
these changes in the 2nd 
Quarter 2010 Report. 
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(continued) 

2. 

Items Action 
ABF Extra Shop Space/ Follow-up 
• J. Tapping reported on his meeting 

with ABF about sharing the cost of 
extra space for the deck panel and floor 
beam fabrication, discussed at the April 
1 TBPOC meeting. 
o ABF is not agreeable to cost- sharing 

and believes the owner to be 
responsible for this expense. 

o T. Anziano recommended, and A. 
Fremier and S. Maller concurred, 
with moving ahead and developing a 
ceo for the extra shop space in 
China, estimated at $13.8 million for 
six months, and suggested including 
language in the ceo related to 
liability. 

• The TBPOC APPROVED a 
ceo to cover the cost of extra 
shop space in an amount not to 
exceed $13.8 million, for a 
maximum six-month duration, 
and to include language related 
to liability. 

Adjourned: 4:25 PM 
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APPROVED BY: 

STEVE H~ Directo• 
Bay Area Toll Authority 

~ ...... ,U£1G. RHINEHART, Executive Director 
California Transportation Commission 
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